
Activity Date

Concept Approval by State Board of Education November-05

Referendum Date 13-Dec-05

Construction Documents Complete/ Final Review September-06

Final Design & Funding Approval by State Board of Education October-06

Project out to Bid October-06

Bid Opening November-06

Final Funding Approval by the Commissioner of Education November-06

Dept. of Education Construction Initiation Date November-06

Dept. of Education Established Bond Date Spring 2007

Substantial Completion August-08

Occupancy September-08

Space Definition State/Local Local Only

New Construction 58125 SF 510 SF

SAD # 21

PROPOSED PROJECT SCHEDULE

SQUARE FOOT ANALYSIS

New Elementary School
Funding Approval

October 11, 2006

Concept Schedule 2/26/2008


